

## **Senior Design**

### **Week 9 Report**

#### **Interactive Embedded Systems Learning using the Prairie Learn framework**

11/8 - 11/15

*Faculty Advisor: Phillip Jones*

#### **Team Members:**

- Ben Stroup
- Caden Last
- Jack Kennedy - Git Team Lead
- Emmanuel Paz
- Ryan Dela Merced - Project Manager
- Cody Prochaska - Technical Team Lead
- Ryan Bumann

#### **Summary of Progress this Week:**

- Continued work on creating HW problems

#### **Questions:**

Team Member	Contributions	Hours	Total Hrs
Ben Stroup	Finished Homework 2, had some problem with the c code in question 5 and saw some server-type error. Will revisit it after server is finished and migration begins. Reviewing all the questions we have to make sure they are usable and parameterizable.	4	33
Caden Last	Finish homework 3. About to start new homework	4	26
Jack Kennedy	Working on SSL cert	4	27
Emmanuel Paz	working on gaining https access.	5	29.5
Ryan Dela Merced	Limited time to work due to being out of town, but continued work on later homework prototyping	2	22
Cody Prochaska	Worked on the server	5	25

Ryan Bumann	Finished HW4	8	28
-------------	--------------	---	----

**Plan for Next Week:**

- Continue creating HW problems

**Additional Information:**